CAPITAL FINANCIAL MONITORING FOR THE PERIOD TO JULY 2020

1. Table 1 shows the changes to the individual portfolio programmes. The updated programme for the General Fund is £654.95M and £210.98M for the HRA. Details of changes made since the start of the year, totalling £17.60M can be found in annex 2.1.

The £17.60M removed from the programme, is an adjustment to reflect the addition of Future Transport Zone spending plus replacing the estimated funding for the Connected Southampton works with a (lesser) actual amount following confirmation of the grant actually available.

<u>Table 1 – Changes to Portfolio Programmes</u>

	Latest Programme £M	Previous Programme £M	Total Change £M
Health & Adults	0.62	0.62	0.00
Children & Learning	108.05	108.05	0.00
Finance & Income Generation	200.00	200.00	0.00
Stronger Communities	8.31	8.31	0.00
Culture & Homes	19.96	19.96	0.00
Green City & Place	305.37	322.97	(17.60)
Customer & Organisation	12.66	12.66	0.00
Total GF Capital Programme	654.95	672.55	(17.60)
Housing Revenue Account	210.98	210.98	0.00
Total Capital Programme	865.94	883.54	(17.60)

NB. there may be small arithmetic variations in the table as figures have been rounded

SLIPPAGE/REPHASING

- 2. Following a review to ensure that all projects are accurately profiled and budgets are suitably aligned to anticipated works and spend, there is £178.66M of General Fund anticipated work in 2020/21 being slipped into later years. And £4.98M of HRA anticipated work scheduled for 2021/22 being rephased to 2020/21. Details are provided in annex 2.3.
- Table 2 below summarises resulting slippage and rephasing by individual capital programmes. There is zero net effect to the budgets over the 5 year capital programme.

Table 2 – Net Slippage	Movement £M	Annexe. 2.3 Ref
Health & Adults	0.00	
Children & Learning	(19.55)	1-4
Finance & Income Generation	(150.00)	5
Stronger Communities	(2.85)	6
Culture & Homes	(0.07)	
Green City & Place	(6.06)	7-9
Customer & Organisation	(0.12)	_
Total General Fund	(178.66)	_
Housing Revenue Account	4.98	10
Total Capital Programme	(173.67)	

2020/21 MONITORING POSITION

4. The forecast performance of individual capital programmes in 2020/21 is summarised in table 3 below.

Table 3 – Summary of the General Fund & HRA Capital Forecast 2020/21

	Revised Programme £M	Forecast £M	Forecast Variance £M	Forecast Variance %
Health & Adults	0.22	0.22	0.00	0.00
Children & Learning	29.91	29.91	0.00	0.00
Finance & Income Generation	50.00	50.00	0.00	0.00
Stronger Communities	2.89	2.89	0.00	0.00
Culture & Homes	2.93	2.93	0.00	0.00
Green City & Place	61.70	61.70	0.00	0.00
Customer & Organisation	8.54	8.54	0.00	0.00
Total General Fund	156.20	156.20	0.00	0.00
Housing Revenue Account	59.40	37.95	(21.46)	(36.12)
Total Capital Programme	215.60	194.15	(21.46)	(9.96)
Financed by				
*CR - GF Borrowing	(81.58)	(81.58)	0.00	0.00
*CR - HRA Borrowing	(15.38)	(6.33)	(9.05)	(58.85)
Capital Receipts	(18.59)	(18.59)	0.00	0.00
Direct Revenue Financing	(10.04)	(6.20)	(3.84)	(38.24)
Capital Grants	(55.69)	(55.69)	0.00	0.00

	Contributions	(10.91)	(10.91)	0.00	0.00
	HRA – MRA	(23.42)	(14.86)	(8.57)	(36.57)
	Total Funding	(215.60)	194.15	(21.46)	(9.96)
	*CR – Council Resources NB there may be small arithmetic va	ariations in the table as figures	have been round	ded	
5.	The programme is currently the major forecast variance: 2.2.	•	•		
	CAPITAL RESOURCES				
6.	The resources which can be	e used to fund the capit	tal programn	ne are as fo	llows:
	Central Government Grants and from other bodies				
	Contributions from third parties				
	Council Resources - Capital Receipts from the sale of HRA assets				
	Council Resources - Capital Receipts from the sale of General Fund assets				
	Revenue Financing				
7	Council Resources –	<u> </u>	5)		
7.	Capital Receipts from the sa General Fund capital progra	• • • • • • • • • • • • • • • • • • • •	, , ,	•	
8.	It should be noted that the reprudent assumptions of future these grants relate to funding However, in 2020/21 these	re Government grants ng for schools and trans	to be receive sport and are	ed. The maj e unringfend	ority of
9.	Annex 2.4 details the currer resource currently available undertaken of all S106 and matched to the appropriate required for new projects. T process.	is CIL developer contr CIL monies to ensure t funding and to identify	ibutions. A r hat program areas where	eview has b mes of work business c	een k are ases are
10.	It should be noted that there since the last reported posit		to the expe	cted capital	receipts
	OVERALL CAPITAL PROC	GRAMME AND FINAN	CING		
11.	The revised overall progra requested as part of this rep		_		
12.	The most significant amount by Council Resources, who costs are in the main met will funded by Major Repairs All	ich at present, is mair ithin a central provision	nly through I . The HRA p	borrowing. I	Borrowing
	<u>SU</u>	PPORTING DOCUME	NTATION		
	Annexes				
1.	GF & HRA Programme Ch	nanges Since Last Rep	orted Positic	n.	

2.	GF & HRA Major Forecast Variance Changes Since Last Reported Position.
3.	GF & HRA Slippage & Rephasing as at July 20.
4.	GF Capital Resources Available as at July 20.
5.	GF & HRA Revised 5 Year Programme and Use of Resources.