Work plan to deliver a Green City Charter

Task	Week Commencing									
	21-Jan	28-Jan	04-Feb	11-Feb	18-Feb	25-Feb	04-Mar	11-Mar	18-Mar	25-Mar
Cabinet decision to progress Charter	22-Jan									
Media statement	23-Jan									
Identify/contact internal stakeholders	23-Jan									
Internal workshop - SCC commitments										
Identify external stakeholders										
Draft SCC commitments										
External stakeholders workshop										
Draft charter - circulate for approval										
Draft review - amend with recommendations										
Publish proposed charter for Cabinet										
Cabinet paper									19-Mar	
Media statement/promotion										
Launch event with partners										26-Mar