

## Appendix 2: Key milestones for HDRC Southampton

Time Point	HDRC Southampton's Deliverables	Milestone
Year 1	<p>Leadership team and governance arrangements established for HDRC</p> <p>HDRC funded staff in post (some posts not due to start until later)</p> <p>Partnership agreements and MoU between key partners*</p> <p>PICE Group Established</p> <p>NIHR progress and finance report*</p> <p>Create a research Priority Setting Partnership</p> <p>HDRC launch event hosted</p>	<p>April</p> <p>May</p> <p>July (1st)</p> <p>July</p> <p>July &amp; Dec</p> <p>September</p> <p>October</p>
Year 2	<p>Develop the councils existing EDI impact assessment template for use on HDRC</p> <p>Develop staff and elected member induction on embedding EIDM</p> <p>Develop a learning assets and needs assessment relating to using evidence</p> <p>Co-produce an evaluation framework to evaluate the impact of the HDRC</p> <p>Work with democratic services and cabinet to review decision making processes</p> <p>Work with legal and governance to develop robust governance processes</p> <p>Create a Communities of Practice for two research priority areas</p> <p>Co-produce a community research engagement strategy</p> <p>Research ethics processes established with the new NIHR PHNSC</p> <p>Rapid evidence assessment framework to identify/prioritise evidence reviews</p> <p>NIHR progress and finance reports*</p> <p>Work with HR &amp; OD on including EIDM in annual performance reviews</p>	<p>January</p> <p>January</p> <p>January</p> <p>January</p> <p>January</p> <p>April</p> <p>June</p> <p>July</p> <p>July</p> <p>July</p> <p>July &amp; Dec</p> <p>November</p>

### Key:

\* National Institute for Health and Care (NIHR) milestone requirement

PICE: Public Involvement and Community Engagement; EDI: Equality, Diversity and Inclusion;

EIDM: Evidence Informed Decision Making; HR & OD: Human Resources and Organisational Development;

NIHR PHNSC: National Institute for Health and Care Research Public Health National Specialist Centre.

Time Point	HDRC Southampton's Deliverables	Milestone
Year 3	<p>Apply for external funds to train local people to become peer researchers</p> <p>Establish a data linkage warehouse to aid council decision making</p> <p>Co-develop an evaluation framework for use on SCC policies/programmes</p> <p>EIDM learning needs identified across Directorates</p> <p>Co-produced communication and dissemination plan</p> <p>Create an evidence repository on SCC's Data Observatory</p> <p>Create a Communities of Practice for three research priority areas</p> <p>NIHR progress and finance reports*</p> <p>Annual HDRC evaluation completed, including our PICE approach</p>	<p>January</p> <p>January</p> <p>January</p> <p>January</p> <p>January</p> <p>July</p> <p>July</p> <p>July &amp; Dec</p> <p>December</p>
Year 4	<p>Apply for external funds to train local people to become peer researchers</p> <p>Identify funded research opportunities and apply for research funding</p> <p>HDRC early learning event</p> <p>Co-produce two peer-reviewed papers on HDRC learning</p> <p>NIHR progress and finance reports*</p> <p>Annual evaluation completed, including our PICE approach</p>	<p>January</p> <p>January</p> <p>January</p> <p>January</p> <p>July &amp; Dec</p> <p>December</p>

Time Point	HDRC Southampton's Deliverables	Milestone
Year 5	<p>Apply for external funds to train local people to become peer researchers</p> <p>Identify funded research opportunities and apply for funding</p> <p>NIHR progress and final project report, and finance report*</p> <p>Co-produce a sustainability plan for continuation of Southampton's HDRC</p> <p>HDRC local and national learning events</p> <p>Two peer-reviewed papers on HDRC learning</p> <p>Annual HDRC evaluation completed, including our PICE approach</p>	<p>January</p> <p>January</p> <p>July &amp; Dec</p> <p>December</p> <p>December</p> <p>December</p> <p>December</p>