

Work to be undertaken by partners overseen by Governance Board Adopt South

- HR processes to achieve new structure (including recruitment of Head of RAA)
- Implementation of the financial model
- Developing back office
- Implementation of the branding and marketing strategy
- Implementation of IT solution
- Development of the interagency agreements
- Harmonisation of adoption allowances across the authorities
- Establishment of regional panels, including cancelling existing contracts and establishing new arrangements
- Matching arrangements
- Practice development for assessment
- Practice development for adoption support
- Development of the RAA Adoption Manual
- Commissioning external providers
- Performance arrangements, including in shadow form to aid transition
- Accommodation
- Stakeholder communication (including staff communication and cultural change)