

### Appendix 3: Townhill Park: Decommissioning Order July 2021

Plot Number	Addresses	Estimated Start Date	Estimated Completion Date	Est Length of Decommissioning
9	Rowlands Walk (Odd numbers 1 - 131)	Currently decommissioned	January 2021	21 months
5 (Phase 1)	Benhams Road (Even numbers 2 - 32)	February 2021 currently decommissioning	May 2021	4 months
	Benhams Road (Numbers 34 - 64)	June 2021 currently decommissioning	September 2021	4 months
	Meggeson Avenue (Even numbers 166 - 186)	October 2021 not started	January 2022	4 months
5 (Phase 2)	Meggeson Avenue (Even numbers 144 - 164)	February 2022	April 2022	3 months
	Hallet Close (Odd numbers 1 - 21)	May 2022	July 2022	3 months
6	Meggeson Avenue (Odd numbers 107 - 125) including row of shops	Likely February 2022 but could be before	April 2022	3 months
7	Kingsdown Way (Odd numbers 1 - 21)	August 2022	May 2023	10 months
	Kingsdown Way (Odd numbers 23 - 43)			
	Kingsdown Way (Odd numbers 45 - 65)			
	Kingsdown Way (Odd numbers 67 - 87)			
13	Meggeson Avenue (Odd numbers 289 - 309)	June 2023	November 2023	6 months
	Meggeson Avenue (Odd numbers 311 - 331)			
12	Meggeson Avenue (Even numbers 254 - 274)	December 2023	July 2024	8 months
	Meggeson Avenue (Even numbers 276 - 296)			
	Meggeson Avenue (Even numbers 298 - 318)			