

Date	Item
<b>Nov</b>	Draft Terms of Reference (TOR) - external Renaissance board.
<b>Nov</b>	Internal master planning delivery workshops - projects & commissions. Refine the internal board TOR.
<b>17 Nov</b>	Leaders CMB - Sign off draft TOR and governance internal/ external.
<b>23 Nov</b>	Cllr Mouton - Shadow Cabinet Member briefing to present the new approach, programme & request for cross party involvement.
<b>Nov &gt; Dec</b>	Informal engagement with key externals – landowners / institutions – ABP, GO! Universities, Network Rail, SFC etc. to introduce the master planning programme, to seek support and for the Renaissance Board.
<b>Dec</b>	Internal cross-party renaissance board chaired by Leader – officers to present project updates and pipeline and next steps of external involvement (ToR etc).
<b>20 Dec</b>	Cabinet approval for the new Renaissance Board & endorsements including officer delegations for final TOR / appointments etc.
<b>Feb 2023</b>	Inaugural Renaissance Board (Shadow) meeting chaired by Leader, with cross-party support, to present the new master planning delivery framework & draft TOR.
<b>Feb 2023</b>	Promotion city ambition for regeneration. Linked to Local Plan and MIPIIM build-up.
<b>Feb / March</b>	MIPIIM 2023 – investment promotion & participation
<b>April – May</b>	Pre-election period.