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CAPITAL FINANCIAL MONITORING FOR THE PERIOD TO DECEMBER 2021 

1.  Table 1 shows the changes to the individual portfolio programmes. The updated 
programme for the General Fund is £428.21M and £340.81M for the HRA.  

2.  Details of changes made since the start of the year, totalling a net reduction of 
£8.87M can be found in annex 2.1.   

a.  Table 1 – Changes to Portfolio Programmes 
 

  

Latest 
Programme 

£M 

Previous 
Programme 

£M 

Total 
Change 

£M 

Communities, Culture & Heritage  36.65 37.15 (0.50) 

Customer Service & Transformation 26.92 26.92 0.00 

Education & Children's Social Care 99.90 94.34 5.56 

Environment 13.45 3.25 10.20 

Finance & Capital Assets 6.58 6.58 0.00 

Growth 244.23 268.35 (24.12) 

Health & Adult Social Care 0.48 0.48 0.00 

Total GF Capital Programme 428.21 437.08 (8.87) 

Housing Revenue Account 340.81 340.81 0.00 

Total Capital Programme 769.02 777.88 (8.87) 

 NB. there may be small arithmetic variations in the table as figures have been rounded 

 2021/22 MONITORING POSITION 

3.  The forecast performance of individual capital programmes in 2021/22 is 
summarised in table 2 below. 

 Table 2 – Summary of the General Fund & HRA Capital Forecast 2021/22 

  

Revised 
Programme 

£M 

Forecast 
 

£M 

Forecast 
Variance 

£M 

Forecast 
Variance  

% 

Communities, Culture & Heritage  8.72 3.96 (4.75) (54.54) 

Customer Service & Transformation 16.04 12.02 (4.02) (25.03) 

Education & Children's Social Care 44.53 31.02 (13.51) (30.33) 

Environment 2.90 2.31 (0.59) (20.23) 

Finance & Capital Assets 3.58 0.63 (2.96) (82.52) 

Growth 80.35 37.87 (42.48) (52.87) 

Health & Adult Social Care 0.22 0.07 (0.14) (66.67) 

Total General Fund  156.33 87.89 (68.44) (43.78) 

Housing Revenue Account 69.92 37.94 (31.97) (45.73) 

Total Capital Programme 226.24 125.83 (100.41) (44.38) 



 

 

Financed by 

*CR - GF Borrowing (53.64)  (26.90)  (26.75) (49.86) 

*CR - HRA Borrowing (28.72)  (16.51)  (12.21) (42.51) 

Capital Receipts (9.52)  (2.97)  (6.55) (68.85) 

Direct Revenue Financing (16.27)  (5.67)  (10.60) (65.16) 

Capital Grants (86.92)  (54.32)  (32.60) (37.51) 

Contributions (5.69)  (4.33)  (1.36) (23.91) 

HRA – MRA (25.49)  (15.15)  (10.34) (40.57) 

Total Funding 226.24  125.83  (100.41) (44.38) 

*CR – Council Resources 

NB there may be small arithmetic variations in the table as figures have been rounded 
 

4.  The forecast spend for 2021/22 is £125.83M, giving a total forecast variance of 
£100.41M, which is a combination of £59.09M net slippage and rephasing and 
£41.32M potential surplus, as detailed in table 3 below. 

5.  Table 3 – Breakdown of 2021/22 Forecast Variance 
 
 

(Surplus)/ 
Deficit 

£M 

(Slippage)/ 
Rephasing 

£M 

Total 

£M 

Communities, Culture & Heritage  (0.82) (3.94) (4.75) 

Customer Service & Transformation 0.02 (4.03) (4.02) 

Education & Children's Social Care (5.01) (8.49) (13.51) 

Environment 0.00 (0.59) (0.59) 

Finance & Capital Assets (0.85) (2.11) (2.96) 

Growth (1.95) (40.52) (42.48) 

Health & Adult Social Care 0.00 (0.14) (0.14) 

Total General Fund      (8.61)     (59.82) (68.44) 

Housing Revenue Account   (32.71)      0.74 (31.97) 

Total Capital Programme (41.32)    (59.09) (100.41) 

 NB. there may be small arithmetic variations in the table as figures have been rounded 
 

6.  The General Fund programme forecast position is a surplus of £8.61M and the HRA 
is £32.71M. The reasons for the major forecast surplus/deficit variance changes 
since the end of quarter 2 are detailed in Annex 2.2 and 2.2a. 

7.  Slippage occurs where works are not expected to take place according to the 
provisions agreed in the capital programme. Re-phasing of capital expenditure is due 
to works being carried out sooner than anticipated, budget and funding is brought 
forward from future years to match the expenditure.  

Forecast net slippage and rephasing is £59.09M, £59.82M of General Fund and 
£0.74M of HRA. Details of projects with major forecast slippage and where any 
rephasing has been applied are provided in Annex 2.3. 

These changes in spend profile will be reflected in the February budget report. 

 COVID-19 IMPACT 



 

 

8.  Regular review will be maintained on capital works to assess the impact of  COVID-
19 and any adjustment needed to the programme as a result, which will reported at 
the earliest opportunity. 

Delivery of the HRA programme has been delayed due to COVID-19, primarily as 
access to properties was restricted at times and other priorities. The has allowed 
time for the programme to be reassessed in terms of priorities and delivery 
timescales, resulting in £1M surplus being declared as part of this report. The budget 
report in February 2022 will set out the updated HRA programme. 

 CAPITAL RESOURCES 

9.  The resources which can be used to fund the capital programme are as follows: 

 Central Government Grants and from other bodies  

 Contributions from third parties 

 Council Resources - Capital Receipts from the sale of HRA assets 

 Council Resources - Capital Receipts from the sale of General Fund assets 

 Revenue Financing  

 Council Resources – Borrowing 

10.  Capital Receipts from the sale of Right to Buy (RTB) properties are passed to the 
General Fund capital programme to support the Private Sector Housing schemes. 

11.  It should be noted that the revised General Fund Capital programme is based on 
prudent assumptions of future government grants to be received. Most of these 
grants relate to funding for schools and transport and are unringfenced. However, in 
2021/22 these grants have been passported to these areas. 

12.  Annex 2.4 details the current level of available resources. This shows that the largest 
resource currently un-earmarked is S106 developer contributions. A review has been 
undertaken of all S106 and CIL monies to ensure that programmes of work are 
matched to the appropriate funding and to identify areas where business cases were 
required for new projects.  

 OVERALL CAPITAL PROGRAMME AND FINANCING 

13.  The revised overall programme by year, including amendments that are being 
requested as part of this report and use of resources, can be found in Annex 2.5.  

14.  The most significant amount of funding for the General Fund programme is provided 
by council resources, which at present, is mainly through borrowing. Borrowing costs 
are in the main met within a central provision. The HRA programme is primarily 
funded by Major Repairs Reserve (direct revenue contribution). 
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Annexes 

1.  GF & HRA Programme Changes Since Last Reported Position 

2.  GF & HRA Major Forecast Variances as at December 2021. 

3.  GF & HRA Slippage & Rephasing as at December 2021. 

4.  GF Capital Resources Available as at December 2021. 

5.  GF & HRA Revised 5 Year Programme and Use of Resources. 

 


