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INTRODUCTION 

 

1. Scrutiny Panel A conducted the Highways Approach to Asset Management Inquiry 
between June and July 2010.  

 

2. This inquiry focussed on how the programme of works to maintain Southampton’s 
highways assets is prioritised by the council and how the council’s policy and 
programme of works are consulted and communicated with others. 

 

3. Evidence was gathered from the Highways Service on the approach to asset 
management through the Transport Asset Management Plan (TAMP) and the 
process of prioritising the programme of works through a non-political prioritisation 
matrix.    The Service also outlined their processes for consulting and informing 
others on policy and works that will affect them.  The impact of these on the state 
of the city’s highways and footpaths and the perception of others was also 
discussed.  In addition, the Cabinet Member for Environment and Transport 
introduced his issues, focus and priorities for the roads and footpaths of the city.  

 

4. The Southampton Highways Service spent £14.7m in 2009/10 to keep the city 
moving through laying 17 miles of new black top, fixing 5,096 defects and potholes, 
whilst managing 13,500 road openings undertaken by utilities, as well as delivering 
a multitude of other general structural and reactive street maintenance works.   

 

5. However, despite increased investment (in October 2007 Cabinet agreed to 
increase capital funding for roads from £3m to £6m) and an extensive programme 
of maintenance works each year, the panel were informed that the total 
infrastructure requiring repair or replacement has recently been estimated at 
approximately £58million.  In broad terms it would take about 10 years to replace / 
repair all of the defects currently identified as needing capital funding using the 
existing capital funding level of £6m per year due to its own budgetary issues 
together with the national financial constraints.  The panel understood that 
Southampton may never halt the decline of its highways assets without further 
significant funding above that which is currently affordable to the council, being 
available. 

 

6. For decades Southampton has suffered underinvestment to a low quality network 
of roads, many of which were not built to withstand the high volume of traffic seen 
today.  This is especially prevalent with the high level of freight traffic along the A35 
Western Approach leading from the M271 through Redbridge to the docks, 
designated by Government as “a route of national importance”.   

 

7. Despite these challenges the panel recognises the extent of recent improvements 
to the highways in the city seeing principal roads in a poor overall condition 
reduced from 15% to 8% in 3 years, alongside an improvement from 9% to 7% of 
classified non-principal roads in a poor overall condition.   
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8. In addition, a recent MORI survey of residents showed the council’s Highways 
Service to be the most improved authority amongst the 76 authorities that took 
part.  The survey also identified that areas with the most scope to improve were the 
condition of highways and cycle routes.  The communication of proposed highways 
schemes and involvement in their development by business and the public was 
also an area where further improvement is required.  Lessons can be learnt in 
keeping people affected by road works better informed.  

 

9. The panel however believes there is much to be proud of in the way the highways 
assets, valued at £985m, are now managed; the introduction of the Transport 
Asset Management Plan (TAMP) in 2008 changed the city’s approach to its 
highways investment for the better.  The panel supports the non-political approach 
the TAMP adopts to prioritise the annual programme of works and the efforts to 
maximise the value of these assets. 

 

10. The panel also acknowledged the work of the Night Time Economy Inquiry to 
identify and address the issues around transport and highways within the city 
centre at night. The panel understand the issues raised may not be easily resolved, 
however, they support the wider transport related recommendations therein. 

 

11. The panel noted with regret that the city was not awarded a PFI highways contract 
despite achieving one for Street Lighting.  Furthermore the panel recognised the 
alternative strategy of pursuing a strategic partnership as the next best option given 
the circumstances.  They therefore look forward to seeing the benefits and 
improvements expected, briefly outlined later in this report, in the 10 year Highways 
Partnership signed with Balfour Beatty on 14th July 2010. 

 

12. The panel wish to give praise to the strong Highways team that has driven a step 
change to the performance of Highways, supported the delivery of the TAMP and 
helped meet objectives in the Local Transport Plan.  Their commitment to realise 
the best out of the city’s highways can be demonstrated not only through the 
strategic direction that the service has so successfully pursued in recent years but 
also by the recent national award achieved for the London Road Scheme, the 
smooth transition to the Highways partnership and by the willingness of staff to 
make it work. 

 

13. It was highlighted to the panel that although significant improvements to the 
highways assets have been achieved, the city needs much greater investment to 
realise further major improvement.  There is still the potential for more 
improvements to service efficiency and the contract signed with Balfour Beatty for 
the next 10 years will maximise this to leave the city roads in a much better position 
than maintaining the status quo.  The benefit of the Balfour Beatty contract will be 
in delivering ‘more for the same money’. 

 

14. The panel noted that the new partnership alone cannot solve the city’s problems of 
a declining highways asset despite the present high level of investment.  It is clear 
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if the current trend continues there may come a time in the city’s future when a 
more challenging policy direction is needed.  

 

15. The panel acknowledged that officers will continue to be alert for new forms of 
funding or opportunities that would bring in the scale of investment required to 
move to a position of overall improvement of the condition of the City’s roads, 
pavements and infrastructure. 
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THE ISSUES 

 

Policy 

16. The Highways network is key to enabling the economic vibrancy and smooth traffic 
flow through the city, receiving an annual investment of £14.7m maintenance 
budget in 2009/10.  This included an extra allowance of £450,000 to repair road 
damage following successive severe winters which have a serious impact on road 
condition.  Over the last few years this extra allowance has nearly trebled due to 
bad weather.   

 

17. In addition, major works have been undertaken in the past 2 years to maintain the 
heavy freight transport link on the Western Approach (Redbridge Road link from 
the M271 to the docks) which has been officially designated by Government as a 
“route of major economic significance and national importance” linking the port to 
the south of England. These works have cost in the region of £6m to the flyovers 
and Milbrook roundabout, with a further estimated £5/6m required to be spent on 
the Redbridge roundabout.  This latter scheme is still to be included in the future 
forward works programme, on top of other routine maintenance work. 

 

18. The panel believe that as this route is of national importance it places an unfair 
burden on the council’s and residents’ purses, given its significance to the 
economic vitality of the south. 

 

Recommendation 1: The Cabinet Member for Environment and Transport, in 
conjunction with the chair of Scrutiny Panel A and with cross-party support, to 
write to the Secretary of State to highlight the inadequate funding available for 
maintaining the Western Approach infrastructure asking them to propose a way 
forward.  Should additional funding not be available, their view should be 
sought on taking the road into Government control. 

 

19. The panel supports the intent of non-political approach to prioritisation of the 
highways programme through the priority matrix and Transport Asset Management 
Plan (TAMP) to develop a programme of works based on both technical 
engineering issues and council priorities.   

 

20. The high number of ‘priorities’ on the matrix, however, have the potential to dilute 
its impact, and coupled with a low weighting score where links are identified, mean 
there is a limited impact on the final outcome of the programme of works.  

 

21. The panel felt it would be better to concentrate on a more focussed annual 
programme of maintenance works to achieve a marked improvement in a key area 
of performance or location. The programme should aim to continue the intent of 
embracing non-political decisions agreed across party and for a fixed term to 
enable the works to have a demonstrable impact on performance. 
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Recommendation 2: Highways Service Partnership client team to ensure that 
members have an opportunity to influence the annual plan and that the priorities 
are reviewed annually with Members whilst also considering alternatives that 
will focus on clearer, more specific and non-political outcomes  

 

22. The TAMP provides a framework for making more informed decisions under an 
agreed set of principles. It is a proven methodology for assessing complex data, 
placing it in various bandings so that asset managers are able to identify levels of 
deterioration and make value for money decisions on critical and preventative 
spend. This underpins our strategy for maintenance and is embedded within the 
Highways Service Partnership specification. Balfour Beatty is committed to using 
this approach and aims to provide greater prioritisation and focus for which areas 
are in need of maintenance. 

 

23. The panel were advised that despite the investment to improve the state of the 
city’s roads, and the potential benefits that the Highways partnership contract may 
yield, it is likely that we will never, at current rates of investment, arrest their 
decline.  At best we can hope to fix the worst bits and extract the maximum value 
given the expected increase of traffic on our roads of decreasing value.  The long-
term vision for the city is led by the Local Transport Plan, which is determined and 
set by the council. 

 

24. It is important that members are made aware of the arrangements within the 
Highways Service Partnership for an annual plan of works and that they are fully 
engaged in influencing policy that may effect the long-term vision for the city such 
as the Local Transport Plan. 

 

Recommendation 3: SCC Transport Policy team to ensure that members are 
actively engaged in influencing the emerging Local Transport Plan to ensure an 
appropriate long-term Transport vision for the city. 

 

 

Communication 

25. Considerable efforts have been made to consult with and inform a wide range of 
stakeholders on the investment and maintenance plans for the City as well as on 
individual Highways schemes. A comprehensive Communications Guidance 
document is in place which sets out how members, key users and local people are 
consulted and then informed of highways schemes in advance of commencement 
of works. In addition, one of the council’s current corporate communications 
campaigns (Keeping the City Moving) is focussing on informing businesses, and 
the public about all the issues regarding highways and transport in the city with the 
aim of achieving an improved awareness of what actions the council is doing to 
“Keep the City Moving”. 

 

26. Work is currently underway to further develop better information on the council’s 
website and linking to the interactive ROMANSE system (which supports good 
network management across the City).  This enables people to view where road 
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works are underway and where potential delays may be experienced across the 
city.  The panel felt that consideration should be given to more effective signposting 
to this information.  It should also be ensured that alternative methods of 
information are available to those not online and other ways should be sought to 
effectively signpost information within local communities.  The panel heard that 
recent schemes such as Shirley High St have provided useful lessons as to how to 
improve communications related to major Highways schemes.  

 

27.  The panel felt that messages are still not always getting through to businesses 
affected by schemes and to members, who are an important link to the 
communities they serve.  The panel believe that the Highways Service Partnership 
client team needs to work closely with Balfour Beatty to help ensure that residents, 
businesses and members affected by works are reached effectively through 
focussing on the most suitable methods of communication.   

 

Recommendation 4: Balfour Beatty to communicate effectively with the 
business community and residents on overall Highways investment and specific 
schemes through the Chamber of Commerce and other local/neighbourhood 
forums. 

 

Recommendation 5: The Highways Service Partnership to work closely together 
to continue to develop mechanisms that ensure that ward members are 
consulted and kept informed of major schemes across the city and those in their 
wards. 

 

Utilities 

28. Although the number of utility companies undertaking works on the city’s roads 
(13,500 in 2009/10) is lower than the England average this continues to cause 
unnecessary disruption to the flow of traffic through the city and does not always 
coordinate well with works underway to improve highways.  Although general utility 
works following road resurfacing can be delayed for up to 2 years by the local 
authority, emergency work or new connections cannot be halted.   

 

29. The panel heard that the New Roads and Street Works Act (NRSWA) 1991 places 
a duty on the undertaker to fully cooperate with the street authority’s statutory duty 
to use its best endeavours to co-ordinate all types of works including its own. It is 
an offence if the undertaker does not comply and prosecution in the magistrate’s 
court is an option. The council faces intervention from the Secretary of State for 
any failure to fulfil its duty. There is no scope to go outside of the legislation 
governing this aspect of street works.   

 

30. The cause of these disruptions and restrictions caused by the utilities are not 
always communicated to the public and the panel noted that this may often lead to 
a lower stakeholder perception (ie public and business community) than is the 
reality in terms of how the council manages is highways works.  
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Recommendation 6: Balfour Beatty to develop an approach with utilities to 
encourage greater coordination with works planned in the year, to drive up 
quality of finished works and effectively communicate the reasons for delay 
more widely with stakeholders.  

 

 

Improving overall performance 

31. The panel heard that an annual survey is undertaken to assess public perception of 
key aspects of the highways service including safety, accessibility, transport, 
walking, cycling, congestion and maintenance.  The panel was advised that 
Southampton residents’ satisfaction has shown improvement for all areas of work. 
Overall areas with the largest scope to improve were the condition of highways; 
local public transport information and cycle routes and facilities.   

 

32. Condition of Highways: In the last few years, since the introduction of the TAMP, 
the quality of classified principal and non-principal roads has improved with 
principal roads in a poor overall condition reduced from 15% to 8% in 3 years, 
alongside an improvement from 9% to 7% of classified roads.  Non-principal roads 
remain however in a poor overall condition. The new Highways Service Partnership 
with Balfour Beatty will aim to maximise the potential of the council’s investment 
onto the Highways assets in the city.   

 

33. Cycle routes: Key projects are underway to deliver improvements to cycle paths 
with potential to further increase the number and create a properly joined up set of 
cycle ways across the city in the future through contributions from developments. 

 

34. Good pavements and footpaths were also considered by the public as one of the 
most important issues. The current system of prioritising schemes has limited 
scope for improvement to pavements and footpaths, especially in the current 
financial climate. The panel believe that the quality of finish from utility works to 
footpaths is therefore essential to ensure a sufficient standard is achieved.  

 

35. The reinstatement of ‘openings in the highway’ by utilities is however governed by 
a national specification issued under regulation. All materials must be approved 
under a joint approval scheme. There are nationally set standards for 
reinstatements and any failure to comply results in a defect process with fines 
being levied. Repeated failure can lead to prosecution. There is no scope to go 
outside the legislation governing this aspect of street works.   

 

36. The panel heard that the additional resources of the Highways partnership will 
mean they have greater capacity to ensure reinstatement standards are improved. 

 

Recommendation 7: Balfour Beatty to ensure that the reinstatement standards 
for utility companies meet the regulated national specification and that any 
failures to comply are dealt with firmly in line with legislation. 
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RECOMMENDED ACTIONS 

 

SCC Lead Balfour 
Beatty 
lead 

Highways 
partnership 

Client team & 
Balfour 
Beatty joint 

Measurement Timescale 

Recommendation 1: The Cabinet Member for Environment 
and Transport, in conjunction with the chair of Scrutiny Panel A 
and with cross-party support, to write to the Secretary of State 
to highlight the inadequate funding available for maintaining the 
Western Approach infrastructure asking them to propose a way 
forward.  Should additional funding not be available, their view 
should be sought on taking the road into Government control. 

üüüü 
Planning, 
Transport 

  

Letter sent and 
response received 

Sept 
2010  

Recommendation 2: Highways Service Partnership client 
team to ensure that members have an opportunity to influence 
the annual plan and that the priorities are reviewed annually 
with Members whilst also considering alternatives that will 
focus on clearer, more specific and non-political outcomes. 

üüüü 
HSP 
Client 
team 

  

Members 
involvement in the 
annual plan 

Annually 

Recommendation 3: SCC Planning to ensure that members 
are actively engaged in influencing the emerging Local 
Transport Plan to ensure a long-term vision for the city. 

üüüü 
Planning, 
Transport 

  

Member 
involvement in LTP 
and other regional 
strategies 

Ongoing 

Recommendation 4: Balfour Beatty to communicate 
effectively with the business community and residents on 
overall Highways investment and specific schemes through the 
Chamber of Commerce and other local/neighbourhood forums. 

 üüüü  

Increased 
awareness, 
communication and 
satisfaction 

Ongoing 

Recommendation 5: The Highways Service Partnership to 
work closely together to continue to develop mechanisms that 
ensure that ward members are consulted and kept informed of 
major schemes across the city and those in their wards. 

  üüüü 

Mechanisms in 
place 

Members feel more 
informed 

Ongoing 
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RECOMMENDED ACTIONS 

 

SCC Lead Balfour 
Beatty 
lead 

Joint HSP 
Client team/ 
Balfour 
Beatty lead 

Measurement Timescale 

Recommendation 6: Balfour Beatty to develop an approach 
with utilities to encourage greater coordination with works 
planned in the year, to drive up quality of finished works and 
effectively communicate the reasons for delay more widely. 

 üüüü  

Improved public 
perception of 
closures 

2011/12 

Ongoing 

Recommendation 7: Balfour Beatty to ensure that the 
reinstatement standards for utility companies meet the 
regulated national specification and that any failures to comply 
are dealt with firmly in line with legislation. 

 üüüü  

Improved quality of 
utility openings 

 

Ongoing 
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Development and projected impact on the issue 

 

37. Given the challenges faced by the Highways Service the council was 
hoping that new funding would be available through a PFI scheme to buck 
the trend of a declining asset. However, there was only a limited pot of 
money and promises by Government of a further round of PFI funding did 
not materialise.  

 

38. An alternative option was therefore sought that would squeeze the 
maximum value from our highways assets.  Following strategic and outline 
business cases it was agreed to opt for a full Highways strategic 
partnership to deliver significant efficiency savings, which could be 
reinvested in the network, whilst also improving service performance. 

 

39. The Highways Service Partnership, signed with Balfour Beatty on 14th July 
2010, will see all highways services transferred except the ROMANSE 
system and street lighting on 4th October.  

 

40.  The panel were advised that around 100 council staff will TUPE across 
with the partnership realising many benefits for the city’s highways 
including: 

• Up to 20% increase in output from current levels of expenditure than 
would be delivered under the current service delivery arrangements. 

• Increased service performance levels 

• Inefficiencies driven out from service delivery to be reinvested back into 
the highways network 

• Investment in the service delivery infrastructure 

• Increased capacity and resources 

• Improved customer focus 

• 60 Apprenticeships and graduates employed 

• Engagement with Wheatsheaf Trust on employment opportunities for 
local people 

• 98% of all Highways structural waste material recycled 

 

41. In particular, officers and the Cabinet Member for Environment and 
Transport stressed to the panel that they were confident that Balfour 
Beatty were committed to delivering an improved service and that the 
Council would realise the intended benefits of the contract, seeing real 
improvements for the city’s highways over the next 10 years. 
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Resourcing the actions 

 

42. It was noted that the total overall capital funding for Highways and 
Transport works funded by the council was £17.727m for 2009/10 and 
£21.172m for 2010/11.  Within this Capital funding £7,337m was available 
in 2009/10 and 5.053m in 2010/11 for road resurfacing and pavements. 

 

43. The recommendations from this inquiry do not have any additional 
financial implications on the Council and its partners.  The panel believe 
that the recommendations within the report could be progressed by re-
focussing council officer and partner’s time and existing work programmes. 

 

 

Measuring the impact of change 

44. The potential impact of the work already underway and implementation  of 
the emerging recommendations of this inquiry aim to achieve:  
§ An improvement in the overall quality of the council’s highways assets 
§ Increased satisfaction and more informed residents and businesses 
with the condition of the roads/highways. 

§ More effective engagement of members and businesses in the major 
schemes and works that affect them across the city 

§ Greater clarity and focus for the improvement of the highways 
§ Improved understanding, co-ordination and quality of utility works.  
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ANNEXE A 

 

HIGHWAYS APPROACH TO ASSET MANAGEMENT INQUIRY –  

TERMS OF REFERENCE AND INQUIRY PLAN 

 

1. Scrutiny Inquiry Panel:  Scrutiny Panel A  

 

2. Membership: Councillor Fitzgerald (Chair); Councillor Mrs Damani; Councillor 
Kolker (Vice-Chair); Councillor Morrell; Councillor Odgers; Councillor Turner; 
Councillor Willacy. 

 

3. Purpose:  To understand how we assess the state of the roads and pavements in 
the city, with a focus on how the council prioritises road and pavement repairs, 
allocates resources to manage the asset accordingly and keeps people and 
communities informed. 

 

4. Objectives: 
a. To understand the Transport Asset Management Plan and the approach to 
asset management through its implementation, as well as consider its 
effectiveness in achieving improved allocation of resources and improved 
service performance. 

b. To examine the key issues for maintaining the city’s roads and pavements 
c. To review the elements and weighting of criteria in the Priority Rating Matrix 
and understand how a schemes final rating represents how well it meets the 
overall objectives, not simply how it ranks in technical terms (condition / 
deterioration) 

d. To assess the impact of the highways communication toolkit and consider 
additional and/ or alternative options to identifying public needs and delivering 
the message of the capital programme and improvements. 

 

5. Methodology and Consultation: 
a. Undertake desktop research, including Home Office reports and national 
organisations undertaking work on this issue 

b. Identify best practice 
c. Seek stakeholder views 
d. Conduct interviews with Cabinet Members leading on issues related to 
Highways, Executive Director for Environment, Policy Co-ordinator, Heads of 
Services and other relevant officers. 

 

6. Proposed Timetable: 2 meetings in June and July 2010 and report to the OSMC 
in September 2010. 

 

7. Inquiry Plan 
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Meeting 1:   

 Introduction & Context to Highways repair – the local and national perspectives 

• Delivering the Transport Asset Management Plan  

• An understanding of Priority Rating Matrix 

 

Presented by: 

Cllr Matt Dean  Cabinet Member for the Environment 

Jane Richards    Transformation and Performance Manager 

Rowan Sheppard  Asset Manager 

 

Meeting 2:   

• Performance measures and issues 

• Communication Toolkit and the community perspective 

• To receive any outstanding information/issues 

• Agree Recommendations 

 

Presented by: 

John Harvey  Public Realm Manager 

Jane Richards Transformation and Performance Manager 

 

8.  Timescales: The Inquiry will be undertaken by the Scrutiny Panel A from June to 
July 2010. 
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SUMMARY OF EVIDENCE     ANNEXE B 

 

1. Cabinet Report 30th June 2008 – Transport Asset Management Plan – Proposal 
for a City Framework  

2. Linkages and Relationships – What is an Asset Management Plan  
3. Transport Asset Management Plan Lite  
4. Asset Management Process – Flow Chart  
5. Prioritisation Matrix July 2009 Update  
6. Customer Consultation and Satisfaction Framework  
7. Communications of Scheme – Points for Consideration  
8. Scheme communications Grading Document  
9. Stakeholder Matrix  
10. Highways Improvements 2010-11 (Web Extract)  
11. Annual Local Authority Road Maintenance (ALARM) Survey 2010 

12 Results of the National Highways and Transport  

          Public Satisfaction Survey 2009 (MORI)   

     13 Action plan in response to the MORI survey.  

     14 Directorate Communications Campaign –  ‘Keep the City Moving’ 

 

 

All presentations and notes on witness evidence available on request 
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HIGHWAYS KEY PERFORMANCE MEASURES ANNEXE Ci 

 

  2007/08 2008/09 2009/10 Notes 

Category 1, 
1a  

& 2 footways 

31%  

(BV187) 

11% 
(BV187) 

13% 

(BV187) 

The footway survey data is based on 
assessment of half of the footway network 
annually.  The condition of each half of 
the network varies considerably so the PI 
for consecutive years can be different and 
does make trends difficult to analyse.  In 
2009/10 the same area of network was 
assessed as was surveyed in 2008/09 
hence the similarities in the figures.  The 
2010/11 target will revert to the other 50% 
of the network. 

Principal 
roads 

15%  

(BV223) 

11%  
(NI168) 

8%    

(NI168) 

The NI for Principal and Classified roads 
is defined as the proportion of the network 
that is in poor overall condition and is 
likely to require maintenance. The city’s 
condition is good and improving. 

Non-principal 
roads 
(classified)  

  9% 
(BV224a) 

8%    
(NI169) 

7%    

(NI169) 

Unclassified 
roads 

13%  

(BV 224b) 

22%  
(BV224b) 

21%  

(BV224b) 

Best Value Indicator 224b – the rules and 
parameters for this indicator were 
adjusted in 2007 resulting in a variance 
between consecutive years. 
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SOUTHAMPTON (SCC) ALARM SURVEY RESULTS 2010   ANNEXE Cii 
      

No. Alarm Survey Observation   SCC England London Wales Rural Urban   

 Road Maintenance Budgets             

1a 
Overall road maintenance 
budget 2009/10 

  £14.7m £22.52 m £7.79 m £8.49m - - Average per authority 

 
Structural Maintenance 
Budget 

            

1b 
Proportion of Budget spent on Structural 
Maintenance 2009/10 

54% £7.9m 39% £8.8m 42% £3.3m 34% £2.9m - - 
Average % of budget 
spent on carriageway, 
per authority 

 Level of Spending             

2a & 
2b 

Proportion spent of structural maintenance 
budget 2008/09 

96.50% 91% 100% 88% - - Spent all of budget 

 Reactive Maintenance             

3a & 
3b 

Proportion of budget spent on reactive 
maintenance 2008/09 

20% 24% 28% 29% - - Average per authority 

 Budget Shortfall             

4 
Shortfall in carriageway maintenance budget 
2009/10 

66% # 
£4.1m 61% 

# 

£5.6m 68% 
# 

£1.5m 43% 
# 

£3.9m 
- - 

# - of required budget 

received 

Shortfall Shortfall Shortfall Shortfall   

 Total budget required £12m £14.4m £4.8m £6.8m - - Average per authority 

 Addressing the Shortfall             

6b 
One-off investment to clear 
carriageway maintenance 
backlog 

  £85m £63.5m £35.6m £33.8m - - Average per authority 

 Road Condition - Maintenance Backlog            

6a Time needed to clear carriageway 10 years 11.5 years 8.6 years 14.9 years - -   
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maintenance backlog 

 Road Surfacing Frequency             

8a 
Average length of time before 
roads are resurfaced  

Principal 
Roads 

30 years 31.6 years 20.1 years 42.6 years 28.8 years 20.4 years   

Non-
Principal 
Roads 

50 years 60.0 years 30.6 years 81.2 years 97.9 years 33.6 years   

Unclassified 
Roads* 

80 years 86.7 years 42.0 years 90.5 years 115.8 years 48.9 years * - these roads form 
the highest proportion 
of local authority 

roads 8b 
All road 
classes 

53.3 years 58.4 years 34.2 years 91.8 years 68.6 years 45.6 years 

 Structural Maintenance             

9 
Increase in need for structural maintenance 
over 10 years 

25% 35.8% 34.8% 71.4% - - Average increase 

 Visual Defects             

10 
Increase in number of visual defects over 10 
years 

25% 39.5% 20.9% 126.5% - - Average per authority 

 Potholes             

13c Average cost of filling one pothole £80 £78 £68 £46 £72 £71 Average per authority 

 

Utility Company Road 
Openings             

15a Number of utility openings   13,500 16,727 10,786 8,718 - - 
Average number per 
authority 

15b 
Average of reinstatements found to be of 
unacceptable quality 

20% 20% - - On average  

 

Road User Compensation 
Claims             

20 
Increase in number of compensation claims in 
past 10 years 

16%*                    
(decrease) 

63% 67% 22% - - 

*  - total no. of claims 

received (inc. 
footways) 
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Average increase per 
authority 

21 
Amount paid in compensation over the past 
12 months 

£118,639 £140,000 £169,000 £305,000 - - 
Average per authority 
(not including 
footways) 

 

 

 

 


